


# cplace

Project maturity transparency

## Integrated Maturity Management




The cplace Solution Template Integrated Maturity Management is a collaborative tool for recording, evaluating and controlling the maturity progress in projects. It provides companies with complete transparency about their development status at all times: the tool enables early, forward-looking and transparent planning.

Binding milestones and their associated maturity levels, as well as real-time comparisons of actual and planned project data, enable project members to quickly and easily assess individual goals and the overall project.

With the help of maturity management, users are supported in the planning and definition of target indicators for the tracking of project maturity. This leads to a continuous improvement process and helps to analyze existing situations, identify potential and trends, and derive better options.

→ [More at cplace.com](https://www.cplace.com)





**Predictive maturity tracking with forecast to target date.**



**Early detection of maturity delays and integrated action management**



**Plan for target maturity at defined assessment points**

## Business Challenge

Companies have both the challenge and the demand to bring their products to market with the required quality, at the right time, and in a commercially successful manner. Delays in the planning process lead to losses. Image damage is often the result.

## Customer Benefits

The Maturity Manager methodically accompanies the development process of manufacturing companies and supports it through transparency, communication and scheduling until the required product maturity is reached. In this way, cplace provides full transparency at all times, which demonstrably improves the quality and efficiency of projects and processes.

## Special Features

1. The Integrated Maturity Management Solution Template is the link between scheduling and maturity. It follows the simple and understandable approach of the Plan-Do-Check-Act cycle, or PDCA for short: from scheduling (P), through operational project work (D), with parallel recording of actual vs. target (C), to operational action and possible adjustment of scheduling (A).
2. The evaluation of different maturity criteria (target indicators) at different evaluation times is possible. This can be done either by aggregating the criteria or manually.
3. Milestones provide an overview of the „state of affairs“. Reports can be generated in PowerPoint format and snapshots can be created to provide an overview of the historical development of the project.